## **CREW Activity Schedule** (Updated, 15<sup>th</sup> February, 2014)

Below is the updated Time Schedule of activities of the CREW project. The project would be implemented over a period of three years (thirty six months).

The schedule of activities presented below – and would guide the process of implementation.

- <u>Countries</u>: Ghana, India, The Philippines & Zambia
- Sectors: Staple Food and Passenger Bus Transport

Activities	Year I (2012-13)											
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Preparatory	✓	✓	✓	✓	✓							
Work												
(including												
Preparation												
of												
Background												
Paper)												
Project												
Launch												
Meeting												
				DIA	GNOS	<mark>ΓΙС PH</mark>	ASE					
Fact Finding						✓	✓					
Mission												
(Countries)												
& Opening												
Meetings												
Overall								✓	✓	✓	✓	
Diagnostic												
Country												
Report												
(DCR)												
Research												
Methodology												
NRG									$\triangle$			
Meetings												
TOR for									✓	✓	✓	✓
Diagnostic												
Reports												
(Country-												
specific)												

Activities	Year II (2013-2014)											
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Partners'	<b>A</b>											
Meeting for												
finalisation												
of the TORs												

Draft	<b>✓</b>	<b>✓</b>	<b>1</b> ✓	<b>✓</b>	✓	✓						
Diagnostic												
Reports												
(Country-												
specific)												
Internal				✓	✓							
Review												
NRG						$\triangle$						
Meeting												
Finalisation							✓					
of DCR												
				Ι	ESIGN	PHASI	E					
Activities	Year II (2013-2014)											
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Preparatory						✓	✓					
Work												
(Discussion												
Paper												
collating 4												
DCRs)												
Developme								pment	Field 1			isation
nt and							of dra	ft FCP	of FCPs		of FCPs	
Finalisation								$\checkmark$	✓ ✓		<b>✓</b>	
of FCPs (in												
countries)												
NRG										$\triangle$		
Meeting												
Internal												✓
review												
Additional								✓	✓	✓	✓	1 ✓
advocacy												

VALIDATION PHASE												
Activities					Y	ear III	(2014-1	5)				
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Partners	<b>A</b>											
Meeting for												
FCP												
application												
NRG meetings		$\overline{\ }$				$\triangle$			$\triangle$			
FCP		✓	✓									
application												
(Preparatory												
Work)												
FCP			<b>✓</b>	✓	✓	✓	✓					
application												
(Research)												
FCP			✓	✓	✓	✓	✓					
Application												
(Dialogues)												
FCP				✓	✓	✓	✓	✓	✓	✓		
Application												
(Media												
Campaign)												
FCP	✓	✓	✓	✓	✓	✓	✓	✓	✓	✓		

Application											
(Additional											
Advocacy)											
									-		
FCP						✓	✓	✓	✓		
Application											
(National											
Orientation											
Workshops)											
NRG											
Meetings											
Country			✓	✓	✓	✓	✓	✓	✓		
Impact Report											
International											<b>A</b>
Conference											
Wrap-up &											✓
Conclusion											
	•	•	•		•	•	1	EXTER	NAL EV	VALUA	$\overline{TION^{l}}$

-

An external evaluation would be undertaken to evaluate the CREW project. Tenders would be invited from qualified international evaluators of such programmes, and the whole exercise would be concluded over a period of 6 months with submission of the evaluation report.