| Activities | Months | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 01 | 02 | 03 | 04 | 05 | 06 | 07 | 08 | 09 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 |
| Project Launch Meeting | | | | | | | | | | | | | | | | | | | | | | | | |
| Formation of a Reference Group | | | | | | | | | | | | | | | | | | | | | | | | |
| 1st meeting of the RG to deliberate on structure/contents of the report, methodology for undertaking perception survey; identification of writers/reviewers | | | | | | | | | | | | | | | | | | | | | | | | |
| Literature review and interviews of key experts and practioners, etc | | | | | | | | | | | | | | | | | | | | | | | | |
| Preparation and finalisation of the questionnaire for undertaking perception survey; identification of local partners to carry out the survey; undertaking the survey; | | | | | | | | | | | | | | | | | | | | | | | | |
| Compilation and computation of data | | | | | | | | | | | | | | | | | | | | | | | | |
| Submission of first draft of the chapters by writers | | | | | | | | | | | | | | | | | | | | | | | | |
| Obtaining comments from experts and through the international symposium from varied stakeholders | | | | | | | | | | | | | | | | | | | | | | | | |
| 2nd meeting of the RG to collate all these comments for review of 1st drafts of chapters | | | | | | | | | | | | | | | | | | | | | | | | |
| Finalisation of the report based on comments | | | | | | | | | | | | | | | | | | | | | | | | |
| Release of final report | | | | | | | | | | | | | | | | | | | | | | | | |
| Preparation of Policy Brief and Briefing Papers | | | | | | | | | | | | | | | | | | | | | | | | |
| Dissemination of report and other outputs (Advocacy Seminars in India) | | | | | | | | | | | | | | | | | | | | | | | | |
| Release of report in Norway & Final Project Meeting | | | | | | | | | | | | | | | | | | | | | | | | |