Time Schedule for IIA Project

S.NO	Description	2013	2014									
		December	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
I	**Prepratory Stage**											
1	Misc Preparatory Work											
2	Project webpage											
II	**Initial Stage**											
1	Research Methodology											
	Constitution of Project Advisory Committee (PAC)											
2	Outline of report											
3	Selection of Countries											
4	Selection of Indian companies operating in select African countries											
5	selection of country partners											
7	Country level research ToR											
8	International trip to Africa											
III	**Implementation Stage**											
1	Desk Research and Field research prepration											
2	PAC meeting											
3	Designing of survey questionnaire											
4	Field work and FGDs											
5	Desk and Field Research consolidation											
6	Draft country level reports											
IV	**Advocacy Stage**											
1	Two high level meetings with Ambassadors and other stakeholders in Delhi											
2	Finalisation of draft country report											
V	**Dissemination Stage**											
1	Report dissemination throug CUTS, HBS and BRICS network											