

RESA PROJECT

PROJECT ACTIVITY SCHEDULE JANUARY 2008 TO AUGUST 2010

Completed

Scheduled

Activities	2008												2009												2010							
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Launch Meeting and Training Seminar																																
Local inception workshops																																
Field Research and Est. of Baseline Survey																																
RG I																																
Territorial Trainings																																
Grassroots Interface Meetings (Phase I)																																
Inception Review and Mid Term Meeting																																
RG II																																
Grassroots Interface Meetings (Phase II)																																
Advocacy Seminar																																
Final Consumer Survey																																
Regional Conference																																
Project Review																																
End Review Meeting																																
Project Report Submission																																