

Time Schedule of the BRCC Project

S. No	Description	BRCC Project Timeline 2011-12																			
		2011										2012									
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
I	Preparatory Stage																				
1	Preparatory Work																				
2	Project Launch																				
II	Initial Stage																				



S. No	Description	BRCC Project Timeline 2011-12																			
		2011										2012									
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
3	Thematic Fine Tuning																				
4	Two Regional Dialogues																				
5	One Strategy Dialogue																				
6	Finalization of Research Methodology																				



S. No	Description	BRCC Project Timeline 2011-12																			
		2011										2012									
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
III	Implementation Stage																				
7	Desk Research and Field Research Preparations																				
8	State level Research ToRs (Programme Outlines)																				
9	Four Regional Meetings																				



S. No	Description	BRCC Project Timeline 2011-12																			
		2011										2012									
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
10	Field Research																				
11	Desk and Field Research Consolidation																				
12	State Level Reports - BRCC in Healthcare Sector																				
13	State Level Reports - BRCC in Pharma Sector Sector																				
14	Four State Focus Group Dialogues																				



S. No	Description	BRCC Project Timeline 2011-12																			
		2011										2012									
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
15	Monograph on BRCC																				
IV	Consolidation Stage																				
16	National Policy Forum																				
17	(National) Policy Brief and Position Paper																				



S. No	Description	BRCC Project Timeline 2011-12																			
		2011										2012									
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
18	State Position Papers (Policy and Advocacy Inputs)																				
V	Capacity Building Stage																				
19	Modules for Capacity Building (BR and CC)																				



S. No	Description	BRCC Project Timeline 2011-12																			
		2011										2012									
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
20	Capacity Building Workshops																				
VI	Concluding Stage																				
21	Establishing Linkages with Other Programmes																				

S. No	Description	BRCC Project Timeline 2011-12																				
		2011										2012										
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
22	Project Wrap up and Final Report																					

KEY



: Completed Activities



: Forthcoming Activities

Note: The schedule of activities for the BRCC project was revised. This revision was done by the project team in view of the discussions at the dialogues organised to develop the research methodology. It emerged during this dialogue and the subsequent discussions that instead of a phased approach to undertaking research and subsequent dissemination on *Business Regulation, Corporate Conduct and CSR* (as was initially proposed), it would be necessary to undertake the research on these three aspects simultaneously.