

ACTIVITY SCHEDULE

ACTIVITIES	MAR	APR	MAY	JUN	JUL	AUG
Preparatory work and literature review						
Research design meeting						
Mapping of relevant decisions/orders						
Investigation of process followed in relevant decisions/orders						
Stakeholder's specific survey						
Analysis of findings						
Evaluating non-regulatory public discourse						
Recommendations/suggestions and final report						